

Pacific County Fire Protection District 1
Workshop
July 19th, 2019 – 10:30 a.m.
Station 21-1, Ocean Park



AGENDA

Establish Quorum/Call Meeting To Order/Approval of Agenda

New Business:


1. Vertical Evacuation Project Development, Hazard Mitigation Feasibility Study
2. Other District Business

Adjourn Meeting by Chairman

Pacific County Fire District 1
Vertical Evacuation Project Development
Hazard Mitigation Feasibility Study
SOQ Preliminary Schedule



ID	Task Name	Duration	Start	Finish	Predecessors
1	Consultant Selection	17 days	Fri 6/21/19	Tue 7/16/19	
2	SOQ Submitted	0 days	Fri 6/21/19	Fri 6/21/19	
3	Consultant Selected	5 days	Fri 6/21/19	Thu 6/27/19	
4	Contract Negotiation	10 days	Fri 6/28/19	Thu 7/11/19	
5	Contract Executed	0 days	Tue 7/16/19	Tue 7/16/19 35,4	
6	Feasibility Study	40 days	Tue 7/16/19	Mon 8/6/19	
7	Draft Feasibility Study	5 wks	Tue 7/16/19	Mon 8/19/19	
8	Geotechnical Research	3 wks	Tue 7/16/19	Mon 8/5/19	
9	Wetlands Impact Review/Coordination	3 wks	Tue 7/16/19	Mon 8/5/19	
10	Tsunami Hazard Definition	4 wks	Tue 7/16/19	Mon 8/12/19	
11	Fire Training Masterplanning	3 wks	Tue 7/16/19	Mon 8/5/19	
12	Draft Review for PCFD #1 and WA State	2 wks	Tue 8/20/19	Mon 9/2/19 7,8,11	
13	Final Feasibility Study	1 wk	Tue 9/3/19	Mon 9/9/19	
14	30 Percent Design Documents	60 days	Tue 8/20/19	Mon 11/11/19	
15	30 Percent Design	6 wks	Tue 8/20/19	Mon 9/30/19	
16	Draft Review for PCFD #1 and WA State	2 wks	Tue 10/1/19	Mon 10/14/19	
17	Final 30 Percent Design Documents	1 wk	Tue 10/15/19	Mon 10/21/19	
18	Cost Estimate	30 days	Tue 10/1/19	Mon 11/11/19	
19	Cost Estimate Consultant	2 wks	Tue 10/1/19	Mon 10/14/19	
20	Internal Team Review	1 wk	Tue 10/15/19	Mon 10/21/19	
21	Draft Review for PCFD #1 and WA State	2 wks	Tue 10/22/19	Mon 11/4/19	
22	Final Cost Estimate	1 wk	Tue 11/5/19	Mon 11/11/19	
23	HMA Grant Application	45 days	Tue 9/10/19	Mon 11/11/19	
24	Grant Application Documents	6 wks	Tue 9/10/19	Mon 10/21/19 20FF,13	
25	Draft Review for PFD 1 and WA State	2 wks	Tue 10/22/19	Mon 11/4/19	
26	Final Grant Application	1 wk	Tue 11/5/19	Mon 11/11/19	
27	Benefit Cost Analysis	35 days	Tue 9/24/19	Mon 11/11/19	
28	Draft Benefit Cost Analysis	4 wks	Tue 9/24/19	Mon 10/21/19 20FF,13	
29	Draft Review for PFD 1 and WA State	2 wks	Tue 10/22/19	Mon 11/4/19	
30	Final Benefit Cost Analysis	1 wk	Tue 11/5/19	Mon 11/11/19	
31	Final all Documents Present to Board	0 days	Tue 11/19/19	Tue 11/19/19 13,17,22,2	
32	Contingency - Float Time	8 days	Wed 11/20/19	Sun 12/1/19 31,33FF	
33	Contract Completion Date	0 days	Sun 12/1/19	Sun 12/1/19	
34	Commissioner Meetings	111 days?	Tue 7/16/19	Tue 12/17/19	
35	Commissioner Meetings 1	0 days	Tue 7/16/19	Tue 7/16/19	
36	Commissioner Meetings 2	0 days	Tue 8/20/19	Tue 8/20/19	
37	Commissioner Meetings 3	0 days	Tue 9/17/19	Tue 9/17/19	
38	Commissioner Meetings 4	0 days	Tue 10/15/19	Tue 10/15/19	
39	Commissioner Meetings 5	0 days	Tue 11/19/19	Tue 11/19/19	
40	Commissioner Meetings 6	0 days	Tue 12/17/19	Tue 12/17/19	
41		15 days?	Fri 10/4/19	Thu 10/24/19	



Date: Tue 6/18/19

Task Split: [Pattern] Milestone Summary: [Pattern] Project Summary: [Pattern] External Milestone: [Pattern] Inactive Task: [Pattern] Inactive Milestone: [Pattern]

NOTICE OF MEETING DATE CHANGE
(RCW 42.30.080)



The Board of Commissioners of Pacific County Fire Protection District 1 will hold a Workshop at:

26109 Ridge Avenue, Ocean Park, WA 98640
(Location of Meeting)

Friday, July 19, 2019
(Date and Day of Week)


10:30 A.M.
(Time)

To discuss and/or take action on the following items of business:

1. Vertical Evacuation Project Development, Hazard Mitigation Feasibility Study
2. Other District Business

Dated this 16th day of July, 2019

Pacific County Fire Protection District 1
Board of Commissioners

By: 
Fred Hill, Chairman of the Board



Copy of Notice given to:

Commissioner Hill	Date/Time
Commissioner Long	7/16/19 / 16:00
	7/17/19 / 10:25

Commissioner Downer	Date/Time
Chinook Observer	7/17/19 / 10:25
	7/17/19 / 10:23

Notice posting places, dates and times:

Station 21-1 Ocean Park	Date/Time
	7/17/19 / 10:25

Station 21-2 Seaview	Date/Time
	7/17/19 / 10:23

Broadcast Report

P 1
 07/17/2019 10:44
 Serial No. A61F011001175
 TC: 286233

Addressee	Start Time	Time	Prints	Result	Note
Chinook Observer	07-17 10:42	00:00:44	001/001	OK	
Station 2	07-17 10:43	00:00:22	001/001	OK	

Note TMR:Timer TX, PDL:Polling, ORG:Original Size Setting, FME:Frame Erase TX, DPG:Page Separation TX, MIX:Mixed Original TX, CALL:Manual TX, CSRC:CSRC, FWD:Forward, PC:PC-FAX, BND:Double-Sided Binding Direction, SP:Special Original, FCODE:F-code, RTX:Re-TX, RLY:Relay, MBX:Confidential, BUL:Bulletin, SIP:SIP Fax, IPADR:IP Address Fax, I-FAX:Internet Fax

Result OK: Communication OK, S-OK: Stop Communication, PW-OFF: Power Switch OFF, TEL: FX from TEL, NG: Other Error, Cont: Continue, No Ans: No Answer, Refuse: Receipt Refused, Busy: Busy, M-Full:Memory Full, LOVR:Receiving length Over, POVR:Receiving page Over, FIL:File Error, DC:Decode Error, MDN:MDN Response Error, DSN:DSN Response Error, PRINT:Compulsory Memory Document Print, DEL:Compulsory Memory Document Delete, SEND:Compulsory Memory Document Send.

NOTICE OF MEETING DATE CHANGE
 (RCW 42.30.080)



The Board of Commissioners of Pacific County Fire Protection District 1 will hold a Workshop at:

_____ 26109 Ridge Avenue, Ocean Park, WA 98640 _____
 (Location of Meeting)
 _____ Friday, July 19, 2019 _____
 (Date and Day of Week)
 _____ 10:30 A.M. _____
 (Time)

To discuss and/or take action on the following items of business:

1. Vertical Evacuation Project Development, Hazard Mitigation Feasibility Study
2. Other District Business

Dated this 16th day of July, 2019

Pacific County Fire Protection District 1
 Board of Commissioners

By: *Fred Hill*
 Fred Hill, Chairman of the Board



Copy of Notice given to:

Commissioner Hill	Date/Time	Commissioner Downer	Date/Time
Commissioner Long	/	Chinook Observer	/
Notice posting places, dates and times:			
Station 21-1 Ocean Park	Date/Time	Station 21-2 Seaview	Date/Time
	/		/